




Beam Instrumentation Summary



A. Ratti

for the beam instrumentation group






A Novel Approach



- Will not regurgitate what most in this group heard yesterday
- Focus on highlights:
 - Results and action items
 - Problems, issues and concerns
 - Lessons learned






Luminosity Monitor



- Successful LARP review on April 11
- Demonstrated 40 MHz operation
- Ready for a test at RHIC
- Final design started

Open Items:

- Rad hard qualification
 - Possibility at p-bar target in Tevatron






Tune Feedback



- Progress at RHIC
 - Good results with coupling measurements and correction
 - Improved performance against 60 Hz harmonics
 - Have bench setup available for system development
- Plan for RHIC turn on with tune and coupling feedback
 - CERN representatives (Rhodri and Marek) will be participating at BNL






Schottky Monitor



- The activity is now funded so the work can start
- Rough planning is in place
 - Ralph's visit in November will help finalize plans
- Recent results from the Tevatron showed successful daily operation to monitor and correct p-bar tunes
- The work at the Tevatron will continue to feed the design of the LHC monitor






New Initiatives



- Head-Tail monitor
 - Used at Tevatron
 - Possible improvements with diode detection under study
- ZDC
 - Proposed by experimenters for ATLAS
 - Based upon RHIC experience
- AC Dipole
- Sych light based diagnostics
 - Opens a lot of possibilities
- Process requests by the next collaboration meeting, in time for FY07 funding






Issues - Funding



From the Lehman review:

*“While the instrumentation items are a small part of the overall program, they are well-chosen and seem to be adequately supported at present. There was a sense, however, that the **instrumentation activities might be squeezed out by excessive demands from other parts of the LARP program** (magnets and/or commissioning). **LARP management must guard against this happening**, as these devices form an entry for the U.S. team into the arena of beam commissioning. “*

The squeeze happened to the Tune Feedback activity - a formal request for correction will be made shortly






Issues - DAQ



- Integration with DAB-IV board is still at planning phase
- The boards have not arrived in the US yet
- Development time is uncertain
- Each task has backup solutions
 - Not ideal for CERN

We are planning a dedicated meeting to address the issue and expedite integration and knowledge transfer






Issues - Schedule



- Important issue from the Lehman review:
*“The bunch-by-bunch luminosity monitor and the tune monitor are particularly important to successful LHC operation and its further development, and **should be viewed as efforts with true “deliverables”**, as opposed to being items to be delivered as the product of “best effort”.*
- LHC schedule is a driver for our deliverables
- Both Lumi and TF are expected to be ready for first beam in LHC
 - Strong interest at CERN to have a Schottky monitor too
- The current LHC schedule makes it challenging but feasible for us to deliver our devices on time






Issues - Integration at CERN



- Common issue for all tasks
- Working with CERN points of contact to prepare EDMS documents
- Control system integration is one of the least developed areas





Conclusions



- Good progress with all systems
 - We welcome the Schottky monitor activity
- With the deadline approaching we all plan to tighten up schedules and deliverables
- Integration efforts are increasing
- CERN is well integrated and contributing

